
Project Prioritization Governance Process



VPs evaluate recommendations and make final approvals concerning prioritization based upon the *strategic alignment,* and *urgency* of each request

The Information Technology Project Office notifies all affected stakeholders of the approved projects and their tentative timelines